



LA CROSSE COUNTY

Exceptional services. Extraordinary place.

A New Vision for Hillview July 10, 2023

Background

- A new vision for Hillview is necessary because:
 - Funding/staffing model is **not sustainable**.
 - Property is underutilized (only about half is occupied).
 - Building is aging and needs modernization.



Old Plan


- Construct a new Community Based Residential Facility (CBRF) at Hillview.
- Original budget was \$11 million, but revised estimate came in at **\$21 million**.
- Price was too high, especially as future of existing building would remain unresolved.



New Plan

- Instead of building new, renovate existing building to allow for sustainable long-term use.
- Find new uses for the large areas of the building that are currently unused.
- Those uses could include a CBRF, daycare, crisis stabilization beds, bridge housing.






FIRST FLOOR: 8,300 SF BASEMENT: 30,000 SF

Cost Estimate for New Plan

- Our consultants (Hoffman) have completed drawings and worked with contractors to price the new plan.
- Estimate is \$29.6 million.
- This is more than we could afford without going to the taxpayers.



Cost Estimate Breakdown





Recommendation

- Remove the SNF (nursing home) portion of the plan (\$10 million).
- This brings the total estimate down to \$19.6 million.
- The nursing home would remain open, would receive minimal upgrades, and residents would not be impacted.



Current ARPA Standing

Allocated/Spent

TOTAL	\$10,395,000
Broadband Consultant	\$100,000
Community Events	\$90,000
Stormwater Infrastructure	\$2,000,000
Grants for Housing Redevelopment	\$1,000,000
County Solar	\$1,500,000
Skilled Trades Training	\$2,000,000
Bridge Housing/Families	\$3,000,000
COVID Response	\$705,000

Reserved for Hillview Project

Hillview CBRF	\$5,000,000
Adult Bridge Housing	\$3,000,000
Intergenerational Center/Childcare	\$3,000,000
Veterans	\$500,000
Grants for Housing Redevelopment	\$1,000,000
TOTAL	\$12,500,000



How We Pay for It

- \$12.5 million of unused ARPA funding.
- This leaves a \$7.1 million shortfall (original CBRF plan included \$5 million in borrowing).
- **Bonds** issued and serviced by Hillview's operations would close the gap.
- No impact to our tax levy.



New Uses: Overview

New Uses: Day Center

- Former cafeteria at Hillview **ideally suited** as daycare for children (60 places).
- Innovative new proposal: Intergenerational Day Center
- Childcare and a day center for older adults, (respite for caregivers and support for families).
- To aid recruitment and retention, preference will be given to county employees



New Uses: CBRF

- Community Based Residential Facilities are the future of long-term care.
- Easier to staff, and more sustainable funding model.
- 34 modern **private rooms**.
- Revenue would support debt service.
- Meets growing need for care for people with dementia.



New Uses: Crisis Stabilization

- 4 bed crisis stabilization unit for people with mental health diagnosis and dementia/other cognitive impairment.
- Population not served at the local Tellurian Care Center due to their dementia and medical related needs.



New Uses: Bridge Housing

- 10 private bridge housing units for people who are unsheltered (with veterans prioritized).
- Complements city-county homelessness plan currently being developed.



Next Steps

- Get direction from board.
- If board supports, flesh out design, solicit bids for different components.
- Return to board for consideration of bids.
- Project timeline: approximately 18 months.



Key Takeaways

- \$19.6 million plan would modernize Hillview and secure its future.
- Brings new uses into currently empty parts of Hillview to answer critical community needs (day center, housing, and mental health crisis stabilization)
- No impact on taxpayers or current Hillview residents.



Questions?